



ID	June 2010							July 2010							August 2010							September 2010							October 2010							November 2010							December 2010							Jan																						
	29	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25	28	31	3	6	9	12	15	18	21	24	27	30	2	5	8	11	14	17	20	23	26	29	2	5	8	11	14	17	20		23	26	29	1	4	7	10	13	16	19	22	25	28	1	4	7	10	13	16	19	22	25
19	✓	Install Low Voltage Secondaries for Street Lights and Traffic Signals																																																																						
20	✓																																																																							
21	✓																																																																							
22	✓	Trees and Landscaping in Medians																																																																						
23	✓	Install Wire for Street Lighting in Medians																																																																						
24	✓	Install Street Lights in Medians and Energize																																																																						
25	✓	Service Drops to Houses and Businesses First to Miller St.																																																																						
26	✓	Service Drops to Houses and Businesses Miller St. to Queen St.																																																																						
27	✓	Service Drops to Houses and Businesses Queen St. to Bern St.																																																																						
28	✓	Service Drops to Houses and Businesses Bern St. to Metcalf St.																																																																						
29	✓	Service Drops to Houses and Businesses Metcalf St. to Hancock St.																																																																						
30	✓	Service Drops to Houses and Businesses Hancock St. to Middle St.																																																																						
31	✓	Service Drops to Houses and Businesses Middle St. to Craven St.																																																																						
32	✓	Service Drops to Houses and Businesses Craven St. to Front St.																																																																						
33	✓	Electric - TB De-Energize Overhead System																																																																						
34	✓	Electric - PS Remove Overhead System - First St to Queen St.																																																																						
35	✓	Electric - TB Remove Overhead System - Queen St. to Hancock St.																																																																						
36	✓	Electric - TB Remove Overhead System - Hancock St. To Front St.																																																																						
37	📅	DOT Contractor							DOT Contractor Grading and Pouring Remaining Concrete Sidewalk and Tree Pits																																																															
38	✓	Electric - DF Install Wire for Pedestrian Lights and Festival Circuit																																																																						
39	✓	Electric - DF Install Pedestrian Lights Along sides of Broad St.																																																																						
40	📅	Parks and Rec - JA																																			Il																																			
41	📅	Replace Median Trees that have died																																			DOT Contractor																																			
42	📅	Repair Blacktop and Sidewalks on Sidestreets																																			Public Works - JM																																			
43	📅	Install No U-turn signs																																			Public Works - JM																																			
44	📅	Paint Bicycle Lane indications																																			Public Works - JM																																			
45	📅	Install Tree Pit frames and covers																																			Public Works - HB																																			